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ARMY:
ABRAMS UPGRADE 95 8,460.6 -  -  -  1,1559,096.1
ATACMS-BAT 91 5,081.5 -  -  -  17,4286,515.3
ATIRCM/CMWS 96 2,271.6 -  -  -  1,0782,851.4
BLACK HAWK UPGRADE 01 10,409.3 -  -  -  1,22113,183.5
BRADLEY UPGRADE 01 4,074.0 -  -  -  1,0374,245.8
CH-47F 97 5,388.2 -  -  -  3396,713.8
COMANCHE 00 39,176.8 -  -  -  1,21347,905.6
FBCB2 00 2,435.0 -  -  -  56,4652,817.4
FMTV 96 14,251.9 -  -  -  83,18518,074.4
IAV 00 6,346.8 -  -  -  2,1316,944.4
JAVELIN 97 4,128.6 -  -  -  25,8514,219.2
LONGBOW APACHE 96 8,334.7 -  -  -  7288,851.5
LONGBOW HELLFIRE 96 2,483.2 -  -  -  12,9052,623.8
MCS 80 471.4 -  -  -  9,7241,039.3
MLRS UPGRADE 98 9,561.5 -  -  -  140,33112,398.5
PATRIOT PAC-3 88 8,616.2 -  -  -  1,19911,805.8
SMART-T 99 747.6 -  -  -  320774.5

132,238.9 0.0 0.0160,060.3

NAVY:
AAAV 93 7,259.4 -  -  -  1,0259,640.3
AESA (RDT&E) 00 471.3 -  -  -  -500.3
AIM-9X 97 2,424.5 -  -  -  10,1422,957.3
AV-8B REMANUFACTURE 94 1,991.6 -  -  -  742,166.6
CEC 02 4,066.6 -9.5-9.0 -  2724,228.9
CVN 68 95 9,432.0 -  -  -  210,165.0
CVN(X) (RDT&E) 00 3,355.9 -  -  -  -3,831.2
DD(X) (RDT&E) 96 9,313.5 -  -  -  -10,809.7
DDG 51 87 49,070.1 -  -  -  6466,026.7
E-2C REPRO 94 3,508.9 -  -  -  413,912.5
F/A-18 E/F 00 45,289.7 -  -  -  54848,791.1
JSOW 90 5,022.4 -  -  -  19,1147,073.2
LHD 1 82 7,237.3 -  -  -  89,771.0
LPD 17 96 12,939.5 -  -  -  1215,380.7
MH-60R 93 7,156.2 -  -  -  2439,396.9
MH-60S 98 4,702.7 -  -  -  2375,387.5
MIDS-LVT 92 1,371.4 -  -  -  2,6621,621.7
NESP 90 1,747.3 -  -  -  4961,993.3
SSN 774 (VA CLASS) 95 58,469.7 -  -  -  3073,440.1
STD MSL 2 84 8,239.8 -  -  -  11,66510,075.0
T-45TS 95 5,704.2 -  -  -  1835,569.6
T-AKE 00 4,300.2 -  -  -  124,905.6
TACTICAL TOMAHAWK 99 1,996.8 -  -  -  1,7252,169.9
TRIDENT II MSL 83 25,943.7 -  -  -  56837,543.9
USMC H-1 UPGRADES 96 5,143.2 -  -  -  2846,234.6
V-22 86 29,504.7 -  -  -  45846,240.8

315,662.6 -9.0 -9.5399,833.4

USAF:
AEHF 02 5,249.3 -  -  -  55,561.3
AMRAAM 92 10,272.7 -  -  -  10,91710,384.2
AWACS RSIP (E-3) 97 1,016.2 -  -  -  321,006.3
B-1 CMUP 95 1,414.7 17.515.6 -  1201,581.4
C-130 AMP 00 3,769.4 -  -  -  5194,577.0
C-130J 96 12,621.6 -  -  -  16815,671.2
C-17A 96 56,151.9 -  -  -  18058,998.3
C-5 RERP 00 8,480.8 -  -  -  11210,269.7
EELV 95 14,234.9 -  -  -  18218,385.1
F-22 90 54,129.2 -  -  -  34169,721.4
GBS 97 598.5 -  -  -  748645.7
GLOBAL HAWK 00 5,976.8 -  -  -  516,846.6
JASSM 95 2,574.3 -  -  -  3,7883,119.6
JDAM 95 3,390.7 -  -  -  136,7493,865.4
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JPATS 02 4,597.3 -  -  -  7835,026.7
JSTARS 98 9,933.6 -  -  -  189,628.0
MINUTEMAN III GRP 93 2,133.8 -  -  -  6222,472.9
MINUTEMAN III PRP 94 1,939.3 -  -  -  6062,271.5
NAS 90 830.3 -  -  -  901,112.7
NAVSTAR GPS 79 4,473.9 -  -  -  253,66514,295.0
SBIRS HIGH 95 7,338.2 1,677.41,401.3 -  58,420.9
WIDEBAND GAP FILLER 01 842.7 -  -  -  3876.9

211,970.1 1,416.9 1,694.9254,737.8

DoD:
BMDS (RDT&E) 02 89,480.2 -  -  -  -47,217.1
CHEM DEMIL 94 20,294.8 -  -  -  1523,702.0
JSF 02 177,530.6 -  -  -  2,866226,458.3
JSIMS 01 1,259.9 -  -  -  11,293.3
NPOESS (RDT&E) 96 4,554.0 -  -  -  65,366.5

293,119.5 0.0 0.0304,037.2

952,991.1 1,407.9 1,685.41,118,668.7
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